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General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL:

I am at the OSC Winter Training held in a Pier 7 conference room between 0730 and 1600. Before the
training and during any breaks in the training class, I perform limited intermittent inspection of the CCO
314 operations at the test rigs.

ABF Engineer Kelvin Chen is not working on CCO 314 today – he is in a training class offsite.

VGO is not on site, but Rob Rutledge is working on this job today to send the final data reports from a few
days ago – reports not completed 2/12/2014 and are completed today instead.

Ironworker Barry Rothman is working an 8-hour shift 0700 through 1530 today on CCO 314. Ironworker
Ricky Damboise also assists briefly on this CCO with the table band saw setup in the welding bay of the
warehouse. Operator Ian Wells also works on CCO 314 briefly at different times with a forklift to assist the
ironworker with moving materials.

Today’s work includes removing the jacking beam at TR #5, removing the second k-rail north of TR 5/6,
removing the second traffic plate north of TR #6, removing sandbags, and cleaning up materials around
the TR area.

Also included in today’s work is removing one of the guide angles at TR #5, taking it to the welding shop in
the warehouse, and using the table bandsaw to make 2 cuts to produce an 8” long 8”x8”x1” piece of
angle. This is requested by CT management and the DJV for demonstration purposes. Cutting this thick
piece of steel takes a couple of hours. After the cutting with the table band saw, the sharp corners are
rounded with a disk grinder to prevent a cut hazard.

There is a hydraulic pump (Powerteam) on idle/standby at the work area. A generator – Whisperwatt 7000
– ABF ID 002343 is on idle/standby at the work area most of the day and is only used briefly. Another
generator – Whisperwatt 7000 – ABF ID 002341 is on idle/standby at the work area and is not used today.
Another generator – MQ Power – ABF ID 002051 is on idle/standby at the work area and is not used today
– this generator is only for powering the hydraulic pump. There is no compressor at the work area today.
At different times, 2 different forklifts are in use today – an extendable forklift and a small forklift (CAT –
ABF ID 002004). A Kubota cart is used by the ironworker today. The table band saw in the welding shop
in the warehouse is used today for a few hours.

Note that there is k-rail at this work area. Some of the k-rail is rented and addressed by the rental
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agreement. Some of the k-rail is ABF’s k-rail used on site and paid as rented from ABF on a daily basis.
To elevate the k-rail, crane mats and timber blocking (12x12’s) are in use. K-Rail Tabulation at the end of
today is as follows (also see attachment for tabulation):

Totals:
29 each 20’ k-rail from ABF (daily rental per EWO/EWB)
22 each 20’ k-rail rented monthly from Jensen
7 each 10’ k-rail from ABF (daily rental per EWO/EWB)
20 each 10’ k-rail bought for CCO 314

Not in setups/extracted:
6 each 20’ k-rail rented monthly from Jensen
3 each 10’ k-rail bought for CCO 314

At the fence separating TR’s from FW Spencer Yard (to west of TR’s):
4 each 20’ k-rail from ABF (daily rental per EWO/EWB)

Between the TR’s and the fence at the parking lot (to east of TR’s):
3 each 20’ k-rail from ABF (daily rental per EWO/EWB)
2 each 20’ k-rail rented monthly from Jensen

TR 1:
2 each 20’ k-rail from ABF (daily rental per EWO/EWB)
4 each 10’ k-rail from ABF (daily rental per EWO/EWB)

TR 2:
2 each 20’ k-rail from ABF (daily rental per EWO/EWB)
4 each 20’ k-rail rented monthly from Jensen

TR 3:
2 each 20’ k-rail from ABF (daily rental per EWO/EWB)
4 each 20’ k-rail rented monthly from Jensen

TR 4:
4 each 20’ k-rail from ABF (daily rental per EWO/EWB)
2 each 20’ k-rail rented monthly from Jensen

TR 5/6:
3 each 20’ k-rail from ABF (daily rental per EWO/EWB)
1 each 20’ k-rail rented monthly from Jensen
1 each 10’ k-rail from ABF (daily rental per EWO/EWB)
4 each 10’ k-rail bought for CCO 314

TR 7/8:
5 each 20’ k-rail from ABF (daily rental per EWO/EWB)
1 each 20’ k-rail rented monthly from Jensen
2 each 10’ k-rail from ABF (daily rental per EWO/EWB)
4 each 10’ k-rail bought for CCO 314

TR 9/10:
4 each 20’ k-rail from ABF (daily rental per EWO/EWB)
2 each 20’ k-rail rented monthly from Jensen
5 each 10’ k-rail bought for CCO 314

TR 11:
4 each 10’ k-rail bought for CCO 314
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The agreed extra work with ABF is as follows:
Ironworker Barry Rothman - 8 hrs
Operator Ian Wells - 2 hrs
Small Forklift - 4 hrs
Extendable Forklift - 4 hrs
Kubota Cart - 8 hrs
Radios (2 radios) - 10 hrs
k-rail: 26 pcs @20’ and 7 pcs @10’
Crane Mats (12x12 - 5’x16’) - 14 pcs
Crane Mats (12x12 - 5’x7’) - 2 pcs
Crane Mats (12x12 - 5’x8’) - 26 pcs
See the attached Extra Work Order - Signed with ABF for CCO 314 work

INSPECTOR OT REMARK:

Office 2 hours: In the office I work on various CCO 314 issues. I am at the OSC Winter Training held in a
Pier 7 conference room between 0730 and 1600. ABF shift is 0700 to 1530, my shift is 0700 to 1730, and
my OT hours are 1530 to 1730. After being in training and the field all day without break, I work later in
the evening to address CCO 314 issues, including issues with ABF, the DJV, and METS.
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